
DOG PARK PROCESS FLOWCHART

2018 BUDGET ESTABLISHED

* No Site Identified  

PHASE 1

 SITE SELECTION PROCESS

PHASE 2

FEASIBILITY of SITE

PHASE 3

FEASIBILITY of SITE DESIGN 

and CONSTRUCTION 

PLANNING

PHASE 4

 CONSTRUCTION 2020

Proposed Sites List

* Existing City park land

* Eight (8) sites explored

* Aug '18 Public meeting and on-

line survey

Site Analysis

* Jan '19 hosted (2) Walk n Talks 

at site

* Jan ' 19 Park Board 

recommended pursuing feasibility 

at Tibbetts Valley Park

Site Layout 

* Access

* Small/Shy Dog Area

* Open Area

* Overall site construct-ability

Permitting 

* ASDP - Level 2

Community Engagement

* What amenities and type of dog 

park do you prefer?

* What locations do you prefer?  

Why?

Existing Conditions

* Apr '19 existing conditions 

report looked at existing tree 

inventory and site hydrology

* Preliminary discussion with 

Development Services 

Department.

Community Engagement

* Sept '19 on-line survey of three 

(3) concepts in varying degrees of 

complexity

   -  What level of development do 

you prefer (three (3) concepts)?

    - What is community interest in 

becoming a "Friend" to assist  

with construction?

    - What is community interest in 

becoming a "Friend" for on-going 

stewardship

* Oct '19 "Friends" meeting

City Council

* Update and authorize 

construction

Evaluation

*Preference of park size 

*Site complexities 

(encumbrances)

*Nov '18  Public workshop 

recommends pursuing Tibbetts 

Valley Park

Proposed Design

* Nov '19 online survey of 

proposed design (a combination 

of both Concepts A & B)

Construction 

* Contracted work

* Community work parties

Budget

* Feasibility of cost to build at this 

site based upon proposed design 

and community interest in 

assisting with construction.

DOG PARK 

COMPLETED AND OPEN                      

in 2020

No                                     (or)
* Site removed and initiate 

site selection process again

Yes
* Continue evaluation at Tibbetts 

Valley Park 

* Proceed to Phase 2

No                                     (or)

* Site removed and initiate

site selection process again

Yes

* Continue feasibility at Tibbetts 

Valley Park 

* Proceed to Phase 3

No options:                   (or)

* Explore second prefer site (by 

Issaquah Community Center)

OR

* Initiate new site selection 

process

Yes

* Create site development 

package for permitting 

* Plan for construction 

* Proceed to Phase 4                             

* Dec '19 "Friends" Meeting

WE ARE HERE

DECISION POINT DECISION POINTDECISION POINT

* Nov '19 - Park Board recommendation to proceed                        with 

the construction of the dog park.
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